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REQUEST FOR PROPOSALS 

 

for 

 

DESIGN-BUILD SERVICES 

SWAN RIVER RESTORATION REACH B DESIGN-BUILD PROJECT 

 

POSTED JUNE 25, 2020 

 

Proposals Due:  
Tuesday, July 21, 2020 by 3:00 PM MST/MDT 

 

Overview 

Summit County Government (“County”) is soliciting proposals from qualified Design-Builders (Proposers) with 

specific expertise in stream assessment, design, restoration, and construction for the opportunity to develop a final 

Design-Build approach on approximately 30 acres of the Williams Placer Open Space in the Swan River Valley in 

Summit County, Colorado. The final Design-Build approach will reflect the principles set forth in the preliminary 

and 30% restoration design plans (see Attachments to RFP). The County owns the property where this restoration 

work will occur jointly with the Town of Breckenridge (Town), but the County is taking the lead on this restoration 

project and all contracting. Ultimately, the County is seeking to restore aquatic habitat, stream functions, and 

recreational opportunities to this section of river that was significantly altered by historic dredge mining. Based on 

the preliminary design plans and funding procured to date, the estimated total project budget is $1,400,000. 

 

The long-term project goal among the project partners is to restore a total of approximately 12,200 linear feet of the 

impacted Swan River; however, this RFP is directly related to the approximately 4,800 linear feet of river designated 

as Reach B on County- and Town-owned land (Project Area). The Project Area is bound to the east by the Mascot 

Placer (private property), to the west by a previously restored stream reach and Rock Island Road, and to the north 

and south by the White River National Forest.  

 

The Project Area comprises a highly disturbed aquatic and riparian upland environment heavily impacted by historic 

mining activities that dredged the valley bottom, obliterating the original Swan River channel and adjacent natural 

ecosystems. The active channel was relocated to the north, paralleling an unpaved roadway (Tiger Road/County 

Road 6) in a straight ditch where surface flows disappear from midsummer through the winter. The existing river 

corridor contains minimal riparian habitat or existing ecosystem function. Approximately 85-90% of the Project 

Area is barren cobble with minimal ecological, aesthetic, or recreational appeal. However, a wetlands complex 

adjacent and to the south of the Reach B project area is in relatively good ecological condition. Dredge gravel 

removal at the Reach B project site is ongoing. Gravel removal is occurring in such a manner as to achieve a final 

grade that facilitates the envisioned Reach B restoration.  

 

The Project Area is subject to permit conditions associated with mining and reclamation permit M-1993-035 

(Williams Placer) administered by the Colorado Division of Reclamation, Mining and Safety (DRMS). The County 

has established a strong and collaborative working relationship with DRMS to maintain permit compliance while 

simultaneously achieving project restoration goals. In 2019, DRMS accepted an acreage reduction request to 

remove Reach A from the active mine permit boundary. In 2020, DRMS accepted a technical revision to the Reach 

B reclamation condition to be consistent with the 30% Design Plan. Any future substantial deviations from the 

approved Reach B reclamation condition may require a subsequent technical revision to the mining permit. The 

most pertinent mining and reclamation permit documents associated with the Williams Placer Area are included as 
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attachments to this RFP. All permit documents are available on the DRMS website: mining.state.co.us/.  

 

Project funding comes from a variety of sources including, grants, dedicated public funds, and in-kind contributions. 

In-kind contributions are largely related to raw aggregate materials, planting soil, and landscape 

planting/revegetation by project partners, as well as administrative and support services provided by the County.  

 

The County is currently contracted with a gravel removal civil contractor to remove much of the excess dredge 

gravel covering the Project Area. Through this agreement, the County collects a royalty on material leaving the site 

(restricted to Swan River restoration efforts). The gravel removal contractor is also producing and providing the 

recommended quantities of raw aggregate (i.e., manufactured aggregate, mineral soils, crusher fines, etc.) and 

following a mining approach aimed at producing the materials and grade suitable for final restoration work to occur. 

 

A pre-submittal meeting will be held at 10:00 AM MDT/MST on Thursday, July 9, 2020 at the Reach B 

project site near the intersection of Tiger Road and Rock Island Road - approximate latitude and longitude: 

39.522743, -105.962030 (property address,  4746 Tiger Road, Breckenridge, CO 80424). The purpose of this the 

meeting will be to discuss the RFP and answer questions regarding development of proposals. This pre-bid meeting 

is not mandatory, but interested proposers are strongly encouraged to attend. 

 

Proposals will be evaluated to select a Design-Builder with the requisite experience, qualifications, and resources 

to complete the Project successfully with an agreed upon Guaranteed Maximum Price (GMP) and construction 

schedule in accordance with the project requirements specified by the County.  

 

Copies of the request are available at www.SummitCountyCO.gov under ‘Bids & Proposals’ or by request at the 

County Open Space and Trails Office. Contact Jason Lederer for additional project information at 

jason.lederer@summitcountyco.gov  or (970) 668-4213. 

 

Project Background 

 

A Preliminary Design Plan for restoration of the Swan River from the downstream limits approximately at the Tiger 

Road crossing of Muggins Gulch extending upstream approximately 12,200 feet (2.3 miles) along the center of the 

Swan River Valley bottom was completed in March 2013 by the Blue River Watershed Group. This Preliminary 

Design Plan combined two previously completed concept plans: 1) the Swan River Restoration Plan prepared by 

the County and 2) the Upper Swan River Restoration prepared by the Blue River Watershed Group. The 2013 

Design Plan was developed in close coordination with private landowners, Summit County Open Space and Trails, 

the Town of Breckenridge, and the US Forest Service. Each of these plans are included as attachments to this RFP. 

 

During 2017, Reach A of the Swan River Restoration Project between Muggins Gulch and Rock Island Road was 

restored to a natural condition. In 2019, the Reach A site opened to the public with a natural surface trail providing 

access along the stream corridor.  

 

Simultaneous with the Reach A restoration work, gravel removal efforts commenced on Reach B with the goal of 

facilitating the upstream restoration process on the County and Town-owned property. Since 2016, gravel removal 

work has been ongoing. Currently, Reach B gravel removal efforts are nearing completion with offsite relocation 

scheduled for completion by late 2021/early 2022.  

 

The County aims to commence Reach B restoration efforts in 2021 simultaneous with the ongoing removal of any 

remaining stockpiled aggregate materials. Coordination between the Design-Builder and gravel removal contractor 

will be necessary to achieve this goal.  

 

The Swan River Restoration Project benefits from strong partnerships among several agencies and organizations, 

file:///C:/Users/jlederer/AppData/Roaming/Microsoft/Word/mining.state.co.us/
http://www.summitcountyco.gov/
mailto:jason.lederer@summitcountyco.gov
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including the USDA Forest Service - Dillon Ranger District, Colorado Water Conservation Board, Colorado Parks 

and Wildlife, Blue River Watershed Group, Trout Unlimited (local, state, and national), Friends of the Dillon 

Ranger District, and others. 

 

Through this partnership and close collaboration, the following goals were established for the project during the 

early planning phases: 

 

 Create a stable “natural appearing and functioning” river channel incorporating habitat improvements for 

fish and other aquatic organisms;  

 Restore riparian and floodplain function by removing dredge piles within the river corridor, constructing 

wetland and riparian habitats, and reestablishing vegetation;  

 Connect the three tributaries of the Swan River to create the potential for a “meta-population” of native 

Colorado River cutthroat trout currently confined to the North Fork of the Swan. When all phase of the 

project are complete, 17 miles of stream will be reconnected;  

 Create wildlife habitat for a variety of species;  

 Incorporate public fishing and non-motorized trails linking existing recreational trails to the majority of the 

stream and parking areas designed to accommodate day-use vehicles;  

 Provide unique educational opportunities and interpretation of the restored riparian corridor and 

demonstrate restoration techniques as a model for efforts to reclaim other stream reaches;  

 Collaborate with required agencies and private landowners to utilize conditional water rights held by the 

County to support aquatic and wetland habitats.  

 

Scope of Services 
Proposer shall furnish all labor, transportation, and incidentals necessary to perform the design-build services 

required to construct an approximately 4,800 linear foot reach of the stream channel, 8.5 acres of riparian area, 10 

acres upland area, and two (2) acres of wetlands within Reach B of the Swan River Valley to a highly functioning 

riverine system. Work shall be completed as set forth in a contract for this project to be negotiated with the County 

and based upon the Proposers written proposal. Additional information about existing site conditions, available 

information, and envisioned restoration approach follows.  

 

Proposed Restoration Approach 

 

As noted previously, a Preliminary Design Plan developed in 2013 laid out the conceptual framework for the 

restoration of the Project Meeting. This plan is the product of substantial stakeholder input and follows an approach 

consistent with the established project goals. In 2019, this preliminary design was advanced to a 30% level of 

design, incorporating new site data (e.g., groundwater conditions), wetlands creation opportunities, Rock Island 

Road crossing, and tie-in to the completed downstream Reach A. The final design should utilize a natural restoration 

approach that avoids unnatural structures to control thalweg flow direction and grades (e.g., J-hooks, weirs, cross-

veins, etc.). The County and project stakeholders would like the final design to be consistent with the 30% design 

to the maximum extent possible.  

 

As noted previously, removal of dredge gravels from the Reach B site is ongoing. Approximately 25,000 CY of 

soil suitable for riparian and upland plantings has been imported to, and stockpiled at, the Reach B project site. The 

gravel removal contractor will also produce and stockpile a minimum 6,670 CY of 3” – 6” minus gravel and 10,000 

CY of crusher fines suitable for use in Reach B restoration. 

 

Due to the demand-based nature of the aggregate materials currently being exported from the Reach B site, we 

cannot guarantee a final inherited condition (e.g., grades) for the Design-Builder. As necessary, the County will 

coordinate with the Design-Builder to determine how best to incorporate any excess aggregate materials into the 

final restoration design. 
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The contract resulting from this RFP process will provide for the final planning, design, permitting, and construction 

of the Project Area for the selected Design-Builder. Broad goals for the Project Area include: 

 Re-create desirable stream, riparian, wetland, and upland habitat characteristics believed to have existed 

before early mining practices  

 Repair the stream so that it once again flows along the surface, rather than subsurface 

 Create a stream channel with morphology resembling reference conditions for a stream in this broad sub-

alpine valley 

 Allow periodic flooding sufficient to support riparian habitat   

 Establish habitat for fish and other aquatic species  

 Improve existing road crossings at Rock Island Road 

 Provide a successful model of natural stream restoration for implementation for future phases. 

 

Project scope and contracting will be broken into two phases. Phase 1 includes all aspects related to project design 

and final permitting. Only after acceptance of Phase 1 deliverables will the Design-Builder be given Notice to 

Proceed (NTP) to Phase 2 – Construction Phase Services.  

 

Draft Summary Scope of Services 

 

A draft summary Scope of Services is included below. The final Scope of Services will be negotiated with the 

Design-Builder. The Proposal shall include any comments or suggested changes to the Scope of Services.  

 

A. Design Professional Services 

 

Qualified design professionals shall be licensed in accordance with applicable state licensing laws including, 

but not limited to a professional engineer licensed by the State of Colorado to practice engineering. Design 

professionals shall prepare required drawings, specifications, and other design submittals to permit the 

Design-Builder to complete the Project. 

 

Upon approval of the description of work and contracting with the County, the Design-Builder will 

commence work on the Design Development Services (Phase 1). The final scope of services will be 

negotiated and modified based upon discussions with potential Design-Builder and as site conditions 

warrant. The County requests that proponents discuss proposed Tasks and Scope of Work to ensure that the 

project costs are minimized while providing the maximum project benefits. 

 

B. Phase 1 - Design Development Services 

 

1. Design Management Services – Management and administration of the Design Development Services 

Agreement obligations including, but not limited to the following: 

 

a. Provide all requisite insurance requirements; 

b. All engineering work (as defined in the Engineers Practice Act §12-25-102(10) C.R.S.) 

performed on this project shall be performed by or under the responsible charge of a 

professional engineer licensed by the State of Colorado to practice engineering.  

c. Develop and update a project management plan that includes design phase quality control 

procedures; 

d. Manage subcontractors (contracts and insurance); 

e. Prepare invoices; 

f. Prepare miscellaneous submittals to the County; and 

g. Coordinate any requests for information and/or clarifications, etc. 
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2. Site Evaluation – Review existing project documents including, but not limited to, preliminary design 

plans and reports, 30% Design, as well as the USFS Environmental Assessment and Decision Notice, 

and Mining Permit M-1993-035. Review status of ongoing gravel removal to approximate the amount 

and location of dredge material to be removed/relocated to create appropriate site topography. This 

evaluation will be incorporated into the development of project phasing and the construction plan. 

Review existing channel characteristics and morphology, and the grade of the channel and its banks.  

 

3. Wetland Delineation –  Utilizing information from previous field investigations1 and the Environmental 

Assessment contained as an attachment to this RFP, and in accordance with methods described in the 

most current version of the US Army Corps of Engineers Wetland Delineation Manual, with additional 

direction from the most current version of the Regional Supplement to the Corps of Engineers Wetland 

Delineation Manual: Western Mountains, Valleys, and Coast Region, identify and delineate features 

within the Project Area that are jurisdictional to Section 404 of the Clean Water Act as necessary to 

supplement the previous delineation in order to complete project. 

 

4. Permitting – Support the County in acquiring and/or revising all permits required for completion of the 

Reach B Project. The County will assist on project permitting efforts. We recognize that, at a minimum, 

the following permits will likely be required for the Project; 1) Section 404 Water Quality Certification 

from the Army Corps of Engineers, 2) Section 401 Water Quality Certification from WQCD, 3) Summit 

County Grading Permit, 4) permit coverage under the State Construction Discharge System 

administered by the WQCD, and 5) Technical Revision and/or Acreage Reduction approval from 

DRMS for Mining Permit M-1993-035. The County holds an existing mining permit for the site from 

the Colorado Division of Reclamation, Mining, and Safety (DRMS). As necessary, the County will 

update this permit prior to start of construction. Note that the Project Area has not been mapped on the 

FEMA Flood Insurance Rate Maps (FIRM) and as such a Floodplain Development Permit will not be 

required from the County for the project.   

 

We expect the Design-Builder will support the County in preparing all permits for the Project through 

delivery of appropriate supporting materials including, but not limited to, engineering reports, plans, 

specifications, narratives, site visits with agency representatives, and completion of relevant paperwork 

as necessary by appropriately certified Design-Builder team members. 

 

We encourage Proposers to identify any other permits that might be required for the project. 

 

5. Prepare Design Package includes complete drawings, construction phasing plan, typical details, 

procurement packages, and technical specifications for the entire project. The Design-Builder can self-

perform work under the provision that their estimate is open book and subject to review. The design 

package is to be completed to a level sufficient for commencing construction and satisfying permit 

requirements prior to negotiation of the GMP so that if the Design-Builder fails to negotiate an 

                                                 
1 Field inventories for the Reach A Project Area and adjacent locations were conducted in 2016 to identify 

wetlands and Waters of the United States. Inventories were conducted using methods described in the US Army 

Corps of Engineers Wetland Delineation Manual (USACE, 1987), with additional direction from the Regional 

Supplement to the Corps of Engineers Wetland Delineation Manual: Western Mountains, Valleys, and Coast 

Region (USACE, 2010). The inventory covering an investigation area of approximately 100 acres identified 1.97 

acres of open water and zero acres of wetlands. In all cases riparian areas adjacent to open water on dredge mined 

land lacked hydric soil indicators required for identification of wetlands. A wetlands delineation report and 

USACE Nationwide 27 application/permit for Reach A will be provided to the contracted Design-Builder to 

reference for Reach B USACE Nationwide 27 permitting.  
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acceptable GMP, the County can directly utilize the design package to solicit competitive bid(s) for 

completion of the remaining project.  

 

The Design-Build team shall include all necessary professional services to acquire the requisite 

technical and scientific data to complete the project design. The preliminary restoration and 30% 

designs reflect previous site investigations as well as hydrologic and hydraulic analyses. However, 

proposers should include any additional work required to complete the project design. 

 

6. The Final Design Plan will address the following elements: 

 

a. Channel Form – to achieve an appropriate balance between flow, gradient, sediment size and 

sediment load. River channel work shall conform to the Colorado Water Conservation Board 

(CWCB) Rules and Regulations for Regulatory Floodplains in Colorado.  

b. Aquatic Environment – managing water quality components such as temperature, pH, 

dissolved oxygen and suspended solids to create a sustainable riverine ecosystem. 

c. Riparian Habitat – creating/restoring riparian habitat to replicate other natural riparian 

communities in the region, creating structural and species diversity. 

d. Upland Habitat – creating/restoring upland habitat via capping, grading, soil amendments and 

revegetation. This would be the outermost limit of the project, in addition to the grading, 

excavation, gravel removal and site leveling required to restore appropriate topography. 

e. Wetlands – create new wetland areas to provide habitat and water quality enhancement. The 

30% Design identifies potential locations to create approximately two acres of wetlands on the 

Reach B project site, however, the County is amenable to other options for incorporating 

constructed wetlands into the project.    

f. Trails – trails will support the recreational goals for the project. The construction plan will 

identify new trail(s) associated with public/fishing access and sustainable passive recreational 

public uses of adjacent upland areas. Summit County trail crews will construct any trail(s) 

following completion of  project 

g. Stream Crossing – if not already completed prior construction of the new channel, install a new 

crossing at Rock Island Road that is consistent with existing design plans. This bridge/crossing 

will be built to a County standard (refer to Chapter 5 of the County Land Use and Development 

Code). A 10-foot wide, single-lane bridge is acceptable.  

 

The Final Design Plan documents will be appropriate for supporting regulatory review and permitting 

by all jurisdictional agencies including, but not limited to, the US Army Corp of Engineers (USACE), 

Forest Service, DRMS, Colorado Water Quality Control Division (WQCD), and others as applicable. 

The Final Design will also be suitable for inclusion in status reports to project funders and partners. 

 

Final Design Plans include complete plans, specifications, cost estimate, narrative, and any other 

documents deemed necessary by the Design-Builder for implementing a Design-Build construction 

approach for the new river channel, riparian corridor, wetlands, uplands, and associated attributes. The 

final design will ensure long-term stability and functionality, and natural aesthetics of the site. The 

final design should be consistent with principles set forth in the preliminary design plans for the 

project, achieve all project goals, and support all intended final uses for the site. 

 

7. Design Compliance Review - Preparation of design information memoranda, discipline design, and 

milestone-based workshops. The Design-Builder is responsible for the design of the Project. 

 

8. Project Schedule – Develop a total project schedule defining key inter-project relationships along with 

milestone dates between the design phase and the construction phase. Monthly monitoring, updating, 
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and reporting of the project schedule will be required to demonstrate an efficient and time-conscious 

delivery of the Project.  

 

9. Design Review Committee Meetings – Coordination with strategic project partners including, but not 

limited to representatives from the County, Town, USDA Forest Service, and Colorado Parks and 

Wildlife to review designs and provide feedback. We anticipate at least two meetings during the Phase 

1 - Design Development process. 

 

10. Project Budget Reporting – Preparation of a project budget monitoring protocol to provide monthly 

updates on the status of the following financial attributes of the project: updated cash flow projections 

for the Design Development Services and updated estimated construction costs of the project relative 

to the budgeted target costs along with any changes to the projected lifecycle costs resulting from design 

decisions and/or changes. 

 

11. Coordination with Gravel Removal Contractor – As noted previously, gravel removal work is ongoing 

within Project Site. The Design-Builder will coordinate with the gravel removal contractor as necessary 

throughout the duration of design, permitting and construction. The lease agreement between the 

County and gravel removal contractor expires May 8, 2022. All parties will work together in good faith 

to resolve any issues that may arise.   

 

12. Coordination with Summit County Open Space and Trails Department – For the duration of this project, 

the Design-Builder will coordinate with Summit County Open Space and Trails Department staff to 

minimize disruptions to other operations/activities adjacent to, or on the site, while allowing the Design-

Builder to pursue and complete any work expeditiously. All parties will work together in good faith to 

resolve any issues that may arise.   

 

13. Final Design Plan Development – Estimate the cost and timeframe to implement the Construction Plan 

and achieve the desired project goals. This should address all phases of construction and include a 

Guaranteed Maximum Price (GMP) for the project. 

 

a. GMP Development will commence upon the completion of design and permitting and will 

include the costs developed through an open book process. The Design-Builder may choose to 

perform some preliminary aspects of the GMP preparation prior to the acquisition of the 

permits. However, the GMP will be updated and finalized following acquisition of all permits 

required for commencing construction. The GMP will also include Design-Builder overhead 

costs and margins for all work under the Construction Phase Services Agreement, as described 

in the following outline of Design-Builder Construction Phase Services, as well as any 

contingency allowances, including the County’s allowance. 

 

b. GMP Negotiation, if successful, will result in the execution of an amendment to the 

“Agreement between Owner and Design-Builder.” 

 

C. Phase 2 - Construction Phase Services (to commence following approval of GMP) 

 

1. Construction – Complete construction of all areas within the Reach B site identified in the Final 

Construction Plans. 

 

2. Construction Administration Services – Management and administration of the Design-Builder’s 

Construction Phase contract obligations including, but not limited to, the following activities: 

a. Provide all requisite bonds and insurance for the construction of the project; 
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b. Possess the requisite licenses and assure that all subcontractors are also appropriately licensed 

and bonded for the tasks needed to complete the construction phase of the project; 

c. Procure and manage all construction contractors to complete the Construction Phase scope of 

work for the project; 

d. Hold progress/construction meetings at regular intervals and submit meeting minutes for 

review and approval by the County; 

e. Develop and update a construction management plan that includes Construction Phase quality 

control procedures, safety programs, construction document management protocol, etc.; 

f. Manage subcontractors (contracts, insurance, and bonds); 

g. Prepare payment requests and maintain cash flow projection; 

h. Track permit compliance; 

i. Track Request for Information and/or clarification (RFIs); 

j. Prepare as-built drawings; 

k. Coordinate all monitoring activity as described previously; and 

l. Administer warranties through the warranty period. 

 

3. Site Security – Site security will be the responsibility of the Design-Builder throughout the duration of 

the Construction Phase. The Design-Builder will need to develop an acceptable security control plan to 

control access to the construction site during all phases of construction while maintaining traffic flow 

on Tiger Road and Rock Island Road to the greatest degree practicable. The Design-Builder will be 

responsible for construction of any alternate entrance locations or detours, as well as any repairs 

required to bring facilities back to their current condition. The Design-Builder may close the site to the 

public during construction. 

 

4. Project Schedule – Develop a project schedule from NTP through construction completion. Project 

schedule should identify key milestones and deadlines, as well as any periods of inactivity as necessary 

(e.g., winter construction shutdown). Proposals should also include any other relevant project schedule 

details as deemed pertinent and necessary.  

 

a. Project schedule requirements will include developing a detailed project construction schedule 

defining construction activities of each element of the project and their interrelationships along 

with milestone dates relative to project completion and permit requirements. Regular 

monitoring, updating, and reporting of the project schedule and implementation process will 

be required to demonstrate an efficient and timely delivery of the product. 

 

5. Project Budget Reporting – Prepare a project budget monitoring protocol to provide regular updates 

on the status and attributes of the project. Provide documentation of any resultant changes in the 

projected project costs resulting from construction-related decisions and/or changes. 

 

6. Permitting – Develop an approach and plan for Construction Phase compliance with all permit 

requirements as well as the completion of all necessary work activities required for the completeness 

determination of all permits and approvals required to construct and operate the project. All permits, 

whether obtained by the County or Design-Builder, will become part of the project construction 

specifications and final design package. Permit completeness determination includes, but is not limited 

to, the following tasks: 

 

a. Develop a permitting compliance schedule and/or matrix, generating and/or assembling 

associated requisite technical data/documents as required for permit compliance. 
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b. Prepare permit applications and fees for all required permits. Note that the County will waive 

all permitting fees associated with County permits.   

 

c. Coordinating responses to Requests for Additional Information (RAIs); and 

 

d. Development of requisite permit compliance and monitoring programs associated with permits 

obtained by the Design-Builder along with any potential redesign activities required to achieve 

permit compliance. 

 

The detailed project schedule shall include all critical path permit activities through the issuance of 

Proposed Agency Action by each respective permitting agency. All permits required to achieve 

approval to construct or that a delay in the final approval impacts the Project Schedule for the facility 

completion will be considered critical. 

 

7. Work Execution 

 

a. Safety, Responsibility, and Repair of Damage – The Design-Builder is responsible for ensuring 

that all work is conducted in a safe and responsible manner. Any damage done to either County, 

municipal, or private property shall be the responsibility of the Design-Builder to repair, or to 

make arrangements to repair with the approval of the County. This shall be done prior to final 

payment of the contract. 

 

b. Supervision – This contract is under the direct supervision of the County. Any alterations or 

modifications of the work performed under the contract shall be made only by written 

agreement between the Design-Builder and the County and shall be made prior to the 

commencement of the altered work. No claims for extra work or materials will be allowed 

unless covered by written agreement. 

 

c. Working Hours – The Design-Builder may generally schedule work between sunup and 

sundown, Monday through Saturday, unless authorized by the County to do otherwise. As 

necessary, the Project Area can be closed to the public for the duration of construction. 

 

8. Design Compliance Review will include meetings with the County to validate that the design 

requirements are being provided during the Construction Phase. The County will establish a small 

project team to communicate with the Design-Builder during this phase. The meetings shall occur at a 

frequency dictated by the County and agreed upon by the Design-Builder. One objective of these 

meetings will be to review the Design-Builder’s documentation of any resultant changes in the 

projected costs resulting from construction-related decisions and/or changes. 

 

9. Construction Document Management shall be implemented as defined in the construction management 

plan to collect and store the following data in a readily retrievable manner: correspondence, payment 

requests, schedule updates, RAIs and RFIs, change requests, and as-built drawings.  

 

10. Project Closeout – Coordinate activities needed to achieve final completion of the Construction Phase 

following the notification of Substantial Completion by the County. Closeout activities will include, 

but not be limited to, the completion of all punch list items defined at the point of Substantial 

Completion, final permit acquisition/closeout, and project document transfer.   

 

11. As-built Drawings – Prepare as-built drawings and an as-built summary report for the site and submit 

to the County for approval. 
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12. Warranty Administration will be provided by the Design-Builder throughout the requisite warranty 

period and will include activities such as: warranty request tracking, event documentation and response. 

Geomorphic monitoring shall conform to the CWCB Standard Operating Procedure for Topographic 

Survey of Stream Channels, direct interface with suppliers requesting and monitoring all warranty 

service needs and corrective activities, and providing any modification and/or updates to the project 

record drawings that may result from warranty activities. The warranty period for the Project will be 

36 months from date of Closeout unless otherwise negotiated and agreed upon between the County and 

Design-Builder and included in the amended Contract for Phase 2 – Construction Phase Services. 

 

Date and time of service  

The anticipated contract period will be for a two (2) year period to allow for both Phases 1 and 2 of the Scope of 

Work to occur. The timeframe may be modified; however, there is no guarantee that additional funds will be 

available for any extension of time to fulfill the contract. Potential schedule should be included in written proposal 

response. NTP will be issued to the Design-Builder upon receipt of a fully executed contract, performance and 

payment bonds, insurance certificates, and any other documentation required by the County. 

  

Indemnification and Insurance  
Design-Builder shall indemnify and hold harmless the County from and against all claims, damages, losses, and 

expenses arising out of or resulting from acts or omissions of the Design-Builder, Design-Builder’s sub-contractors or 

otherwise arising out of the performance of services by Design-Builder. No later than seven (7) days following the 

execution of an Independent Contractor Agreement between the County and Design-Builder, the Design-Builder shall 

provide the County with certificates of insurance evidencing the types and amounts of insurance specified below: 

 

 Standard Workers’ Compensation as required by law in the State of Colorado; and 

 Comprehensive General Liability Insurance for operations and contractual liability adequate to cover the 

liability assumed hereunder with limits of not less than $400,000 on account of any one person and $1.2 Million 

for each occurrence of property damage and personal injury; and 

 Automobile Liability insurance in those instances where Design-Builder uses an automobile, regardless of 

ownership, for the performance of the Services.  Design-Builder shall carry insurance, written on the 

comprehensive automobile form insuring all owned and non-owned automobiles with limits of not less than 

$400,000 (bodily injury per person), $400,000 (each accident) and $400,000 (property damage).   

 

Insurance coverage shall not be reduced below the limits described above or cancelled without the County’s written 

approval of such reduction or cancellation. Certificates of such insurance, of agents and subcontractors, shall be 

provided to the County upon request. With regard to all insurance, such insurance shall: 

 Be primary insurance to the full limits of liability herein before stated and, should County have other valid 

insurance, County insurance shall be excess insurance only; and 

 Not cancelled without thirty (30) days prior written notice to the County. 

 

Proposal Format 
The Proposal shall include the following information. The Proposal shall be letter-sized (8.5” x 11”). Proposals type 

size shall be no smaller than 11 points for narrative sections, but may be reduced for captions, footnotes, etc. as required 

while maintaining legibility. Proposals may include tabloid-sized pages (11” x 17”). Maps, diagrams, schematics, 

and/or photographs may be used to supplement the text. Costs for performing services outlined in this RFP shall be 

clearly stated to allow the County to effectively evaluate each proposal.  
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A. Proposal Format 

 

The Proposal shall include, at a minimum, the following sections: 

 Cover Letter 

 Proposal requirements 

o Executive Summary 

o Proposer’s Personnel 

o Progressive Design-Build Approach 

o Design Development Services Approach 

o Construction Phase Services Approach 

o Approach to Project Criteria of Significant Interest 

 Design-Build team organizational chart and resumes 

 Relevant project descriptions 

 

The Cover Letter shall include, at a minimum, the following: 

 An introduction to the Proposer, the Project, and the individual pieces of the submittal; 

 A statement indicating that the Proposer is hereby submitting, signed by an authorized 

representative(s), and specifically acknowledges receipt of any addenda by date; 

 A statement indicating the Proposer’s intent to execute an Agreement with the Owner if selected for 

the Project and “Evidence of Authority to Sign” for Proposer. 

 

B. Proposal Requirements 

 

Proposals are to include all of the content outlined in this section and should follow the general 

organization outlined in this section. 

 

1. Executive Summary 

 

a. Provide highlights of the general contents of the Proposal. If more than one approach is 

proposed, provide an overview of each option. 

 

2. Proposer’s Qualifications 

 

a. Provide overview of the Proposer’s qualifications. Include qualifications of any 

subcontractors. 

   

b. Provide an organizational chart and descriptions of roles for key personnel expected to 

work on this project, and their resumes, which indicate work location, 

education/certifications, and experience in the following areas: 

 Managing and completing similar projects; 

 Familiarity with stream restoration or similar projects should be described; 

 Familiarity with natural-based stream restoration Design-Build projects. If 

possible, highlight projects in subalpine environments similar to the Swan River 

Valley; 

 Performing site remediation (to include estimating associated risks and costs); 

 Experience working on mine sites. Describe any relevant experience related to 

restoring mined waterways. 

 Working with federal and state regulatory agencies; 

 Experience on the uses of alternative, or innovative technologies; 
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 Include references and names of staff persons involved in the projects described. 

 

3. Progressive Design-Build Approach 

 

a. Describe your plan for implementing a Progressive Design-Build methodology, 

including collaboration with the County, and describe how design and construction 

functions will interact. Outline how you will manage the resolution of potential design 

issues in the field.  

 

b. Provide an outline of your health and safety plan and mitigation of any potential offsite 

impacts (e.g., stockpiling and storage, transport of materials, etc.). Describe how your 

approach applies to this Project. 

 

c. Provide an outline of your quality assurance and quality control (QA/QC) plan for both 

design and construction phases. Describe how your approach applies in an integrated 

Design-Build environment.  

 

d. Provide a preliminary summary level schedule for the design and construction of the 

project. Schedule should reflect the Proposer’s methodology for effectively managing 

and executing the work. 

 

e. Identify and describe your approach to acquiring any necessary additional permits for 

the Project. 

 

f. Provide names(s) of bond or surety company providing bonds – not just the name of the 

bonding agent. Separate performance and payment bonds, each in the amount of 100% 

of the awarded contact amount, will be required for the Project and must be in effect and 

submitted to the County within ten (10) days after Notice of Award. Additionally, a 

separate warranty bond will be required for the duration of the monitoring period for the 

amount of the total project construction cost. The bonding company that will provide the 

required bonds for a Proposer must meet advertised qualifications and have an AM BEST 

Rating of A- or higher. 

 

g. Provide documentation verifying that the Proposer satisfies the County’s Minimum 

Insurance Requirements as outlined in the Independent Contractor Agreement. (Refer to 

copy available on the Summit County Open Space and Trails website.)  

 

h. Provide any comments or suggested changes to the Draft Summary Scope of Services 

outlined in this RFP.  

 

4. Design Development Services 

 

a. Describe your general approach to delivering and managing the design development 

services. 

 

b. Describe how the design team will be organized and where design services will be 

performed. Discuss how you will accommodate input from the County, your 

constructors, other consultants, regulatory agencies, and utilities. 

 



Request for Proposals   Swan River Stream Restoration – Reach B 

June 25, 2020  Design-Build Project 

 

13 of 18 

 

c. Describe your approach to supporting project permitting and any other permits required 

for the project that might not already be recognized in this RFP. 

 

d. Describe your approach to developing the GMP, including level of effort and resources 

required to deliver the GMP, and final target cost of construction. Explain how designers 

and contractors will accurately identify all construction costs and track changes to scope 

as the design evolves. 

 

e. Explain where your project staff will be located and anticipated travel costs.  

 

f. Prepare a Scope of Work for the Design Development Services that includes detailed 

descriptions of the tasks, duties, objectives, work products, and deliverables required to 

implement the scope of work for the final design, permitting, and GMP development. 

 

5. Construction Phase Services 

 

a. Describe your general approach to constructing the Reach B project. Describe how your 

construction staff will interact with the design team to seek design clarifications and 

resolve design discrepancies in the field.  

 

b. Describe how you will document actual construction costs during the construction period 

and make these costs available to the County for verification and audit.  

 

c. Describe your plan for delivering construction, including a summary of work that will 

be self-performed. For subcontracted work, describe how you will select the best value 

subcontractors and oversee and guarantee their performance. Describe your approach to 

hosting a workforce near the construction area as necessary and how you provide 

adequate dwelling, health, and safety for workers. 

 

d. Describe how you will ensure site security during all phases of construction without 

interruption of normal day-to-day movement along Tiger Road and Rock Island Road  

 

6. Project Criteria of Significant Interest 

 

a. Provide a description of the existing conditions and how they affect the design and 

construction of the Project, including but not limited to a description of the watershed 

and its condition, soils and geology, anticipate cultural resources, protected species 

issues, floodplain compliance issues, and known site constraints (i.e., other easements, 

crossings, site access, etc.). 

  

b. Gravel removal is ongoing within the Project Area. Discuss your approach to 

coordinating with the County’s gravel removal contractor to support project schedule, 

budget, and goals, and meet the conditions of Mining Permit M-1993-035.  

 

c. Discuss your approach for crossings the new channel at Rock Island Road. We seek cost 

effective methods that achieve the restoration goals for the project and are as visibly un-

obstructive/pleasing as possible.   

 

d. Wetland creation is an important design component for the project. However, due to the 

variable and permeable nature of the existing soils across much of the Project Area (i.e., 
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dredge gravels), constructing successful wetlands that meet the overall restoration goals 

presents unique challenges. Describe your approach to wetland creation during the 

project design and construction phases to ensure maximum likelihood for success. 

 

e. This project is the product of strong partnerships and collaboration amongst numerous 

stakeholders. Thoughtful communication is critical to project success. Discuss your 

approach to communication throughout the project with the County, project partners, 

community, etc., including during periods of possibly low activity or inactivity (e.g., 

winter shutdown, etc.).  

 

f. Describe your approach to enhancing and maintaining the recreational benefit of the 

Project. 

 

g. Describe your quality control program including your approach to minimizing rework 

on the Project.   

 

h. The Project is funded in part through grants with a finite funding period. Discuss your 

approach for ensuring staff will be available and/or dedicated to the project throughout 

project completion to ensure work is completed in a timely fashion and project schedule 

is not sacrificed. 

 

i. Identify specific success criteria as you see them. 

 

Refinements and Improvements 

Applicants should feel free during the proposal submission process to provide any suggestions or comments that might 

be advantageous for the County to consider in terms of any efficiencies, issues or processes.  The County is not 

committed to any single scenario, but efficiency of resources and minimizing impacts are critical in completing this 

work. 

 

The following pages contain the RFP instructions and owners requirements. 

 

Part I - ADMINISTRATIVE INFORMATION 
 

A. Issuing Officer 
This Request for Proposals (“RFP”) is issued by the Summit County Open Space and Trails Department. For questions, 

please contact Jason Lederer, Senior Resource Specialist at jason.lederer@summitcountyco.gov or (970) 668-4213 

 

B. Purpose 
This RFP provides prospective Proposers with sufficient information to prepare and submit proposals for consideration 

by the County. To be considered responsive, each proposal must provide for completion of the tasks outlined in the 

RFP. 

 

C. Scope 
This RFP contains the instructions governing the proposals to be submitted and the materials to be included therein. 

These are mandatory requirements that must be met to be eligible for consideration. 

 

D.  Scheduling 

Proposals must be submitted via email to jason.lederer@summitcountyco.gov  to the Open Space and Trails 

Department by Tuesday, July 21, 2020 no later than 3:00 PM MST/MDT. The proposal should outline the schedule 

for commencement of service.   

mailto:jason.lederer@summitcountyco.gov
mailto:jason.lederer@summitcountyco.gov
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E. Inquiries and Questions 
Prospective applicants are welcome to make inquiries and ask questions concerning the RFP to obtain clarification of 

the any requirements or schedule a site visit to the properties.  Direct all inquiries to: 

 

Jason Lederer, Senior Resource Specialist 

Open Space and Trails Department 

(970) 668-4213 

jason.lederer@summitcountyco.gov 

 

Time Schedule: 

Please note that this schedule may be subject to change.  

 

Thursday, June 25, 2020 Request for Proposals publicly advertised and posted on County website 

 

Thursday, July 9, 2020S 10:00 AM MST/MDT Pre-bid meeting at the Project site 

 

Monday, July 13, 2020 5:00 PM MST/MDT Deadline for all Questions 

 

Friday, July 17, 2020 All Questions, Comments and Responses to Questions posted by the County at Bids and 

Proposals on www.SummitCountyCO.gov 

 

Tuesday, July 21, 2020 Proposals must be submitted via email to jason.lederer@summitcountyco.gov no later 

than 3:00 PM MST/MDT. At said time, Summit County will host an Official Bid (Proposal) Opening at 3:00 PM 

via web conference. If interested in attending the bid opening, contact jason.lederer@summitcountyco.gov for web 

conference access information.   

 

Interviews with shortlisted proposers will occur if necessary and at the discretion of Summit County. Notice of 

Award and Contracting will occur as soon as possible following the bid (proposal) opening.  

 

F. Instructions for Submission of Proposals 
It is imperative, when submitting a proposal, that the submission email be addressed as follows and with appropriate 

text in the email subject line and text in the top few lines of the body of the email: 

 

Email Address: 

jason.lederer@summitcountyco.gov 

 

Subject Line Text: 

Proposal for Swan River Restoration Reach B Design-Build Project  

 

Body Text: 

ATTN: Jason Lederer, Senior Resource Specialist 

Open Space and Trails Department 

Proposal for Swan River Restoration Reach B Design-Build Services 

 

 1.  Proposer’s company/organization name 

2.  Contact name and phone number 

 

G. Late Proposals 
It is the responsibility of each vendor submitting a proposal to ensure that emailed proposals arrive to the Open Space 

and Trails Department at 3:00 PM MST/MDT on Tuesday, July 21, 2020.   

file:///C:/Users/jlederer/AppData/Roaming/Microsoft/Word/jason.lederer@summitcountyco.gov
http://www.summitcountyco.gov/
mailto:jason.lederer@summitcountyco.gov
mailto:jason.lederer@summitcountyco.gov
file:///C:/Users/jlederer/AppData/Roaming/Microsoft/Word/jason.lederer@summitcountyco.gov
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H. Proprietary Information 

Any restrictions on the use of data contained within a proposal must be clearly stated in the proposal itself. 

 

I. Response Material Ownership 
All materials submitted regarding this RFP become the property of the County and will only be returned at the County's 

option.  

 

J. Incurring Costs 
The County is not liable for any costs incurred by those who have submitted proposals prior to issuance of a signed 

contract. 

 

K. Acceptance of Proposal Content 
The contents from the selected proposer’s proposal will become contractual obligations if a subsequent agreement is 

reached. Failure of the successful proposer to accept these obligations may result in cancellation of the award and such 

proper may be removed from future solicitations. 

 

L. Acceptance Time 
The County intends to make a proposal selection within 20 business days after the closing date for receipt of proposals.  

 

M. Budget 
Costs for performing services must be included in the proposals and should be clearly stated to allow the County to 

effectively evaluate each proposal.  

 

PART II – PROPOSAL CONTENT 

 

The proposal submitted must clearly address the requirements outlined in the RFP.  Any concerns that the Proposer 

may have about meeting these requirements shall be specifically identified in the proposal. 

 

Standard contract 

Design-Builder will be subject to the terms outlined in the County’s standard Independent Contractor Agreement. The 

County reserves the right to incorporate additional specific contract provisions, including Insurance and 

Indemnification, into the standard contract or, after the agreed negotiation, incorporate all or some of the County’s 

Standard Contract and the Design-Builder’s provisions into a new separate revised contract 

 

Scope of Work 
Provide an outline of the Proposer’s understanding of the project. Summarize the basic approach to providing the 

services, and any recommendations on improving efficiencies in the process.   

 

Qualifications 
Proposer shall furnish a summary of experience on similar projects and be prepared to provide examples.  Include a 

brief description of past and current projects. Each summary shall include a brief project description and name, address 

and phone number of a local contact person involved in the project.  The statement of qualifications should also provide 

a summary of Proposer’s ability to successfully complete the requirements of this RFP.  The statement of qualification 

shall be brief but shall include at a minimum the following: 

 

1. Description of similar projects 

2. Capabilities (including equipment) and staff 

3. Managing and completing similar projects; 

4. Familiarity with stream restoration or similar projects should be described;  
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5. Familiarity with stream restoration Design Build projects. If possible, highlight projects environments 

similar to the Swan River Valley; 

6. Performing site remediation (to include estimating associated risks and costs); 

7. Working with federal and state regulatory agencies; 

8. Experience on the uses of alternative or innovative technologies. 

 

Schedule  

 

The proposal should include anticipated schedule for the project. The schedule should include provisions for review, 

revision of draft deliverables, preparation of the final documents, and initiation and completion of restoration 

construction.  

 

Budget and costs 

 

A complete budget must be included in the proposal, including a "Not-to-Exceed" spreadsheet that itemizes the 

projected staff days/hours, daily billing rates, labor costs, material costs (and unit rates upon which they are based), 

project related expenses, and a "Not-to-Exceed" fee for each of the tasks that were described in this RFP. Costs should 

be broken down for the individual tasks in this RFP to the greatest extent practical. 

 

 A detailed budget proposal shall be provided for the project design phase.  

 A discussion and/or budget shall be provided for the construction phase services describing a proposed 

approach for achieving project goals while staying within project budget and establishing a GMP.  

 

We anticipate a total project budget of approximately $1,400,000 for project design, permitting, and construction.  

  

PART III – PROPOSAL EVALUATION AND SELECTION 

 

The County intends to engage the most qualified Design-Builder available for this assignment while minimizing the 

costs to the County. Responsiveness to the RFP will be a principle basis for evaluation.  Proposals shall provide a 

straightforward and concise presentation adequate to satisfy the requirements of the RFP.  The proposal should clearly 

express the Proposer’s understanding of the County's specific requirements, indicating the Proposer’s qualifications 

to conduct this service in a thorough and efficient manner.  

 

Failure to disclose a conflict of interest is a misdemeanor criminal offense under Colorado Law. Such conflict may 

arise if any public official exercises any substantial discretionary function in connection with a government contract, 

purchase, payment or other pecuniary transaction without necessary disclosures as defined by Colorado Revised 

Statutes (C.R.S.) Section 18-8-308 as amended. 

 

All proposals submitted must be valid for a period of ninety (90) days after the date of the proposal opening.  Each 

proponent must submit with the proposal a list of all subcontractors, independent contractors, or subconsultants 

employed or anticipated to be employed by the Proposer in the performance of the contract.  The review committee 

may select a reasonable number of firms for interviews and reserves the right to conduct such investigations of, and 

discussions with, proponents or other entities as it deems necessary to assist in the evaluation of any proposal or to 

secure maximum clarification and completeness of any proposal. 

 

Selection Process.   

 

1. The County reserves the right to reject any and all proposals, to consider alternatives, to waive irregularities 

and to re-solicit proposals. 
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2. The County reserves the right to conduct such investigations of, and discussions with, those who have submitted 

proposals (“Proponents”) or other entities as it deems necessary to assist in the evaluation of any proposal or to 

secure maximum clarification and completeness of any proposal. 

3. All proposals submitted must be valid for a minimum period of ninety (90) days after the date of the proposal 

opening.  Each Proponent must submit with the proposal a list of all subcontractors, independent contractors or 

sub-consultants employed or proposed to be employed by the Proponent in the performance of the contract. 

4. Selection of a Design-Builder will be made at the sole discretion of the County. The County may consider the 

following criteria when evaluating proposals that includes but is not limited to:   

a. Cost; 

b. Understanding of the project goals and objectives; 

c. Responsiveness and comprehensiveness of the proposal relative to the intent of the RFP; 

d. General qualifications of the firm and the qualifications of the assigned staff; 

e. Suitability of the proposed project schedule relative to the project’s requirements and the firm’s record of 

meeting project completion deadlines; 

f. Inclusion in the response of convincing scientific/logical strategies and processes, to include innovative 

approaches as applicable; 

g. The reputation, experience and efficiency of the Proponent; 

h. The ability of the Proponent to perform the contract or provide the goods and services within the time 

specified; 

i. The comparative quality of the goods and services bid; 

j. The Proponent’s performance under previous contracts with Summit County; 

k. The number and scope of conditions attached to the proposal; 

l. The Proponent’s interest in the project, as well as their understanding of the project scope and the specific 

requirements of Summit County; and 

m. The application of all of the above criteria to any sub-consultants, subcontractors or products to be utilized 

by the Proponent. 

 

5. Contract negotiations will take place with the most qualified Proposer. The County reserves the right to incorporate 

specific contract provisions into the Proponent’s standard contract if the County’s standard contract cannot be 

used. Such provisions include but are not limited to insurance and indemnification provisions and governmental 

immunity provisions. If a contract cannot be successfully negotiated, the negotiations will be terminated in writing 

and negotiations will begin with the next most qualified Design-Builder.    

 

RFP ATTACHMENTS: 

Attachment A – 30% Basis of Design Report and Concept Plan 

Attachment B – 2013 Swan River Restoration Preliminary Design Report  

Attachment C – 2012 Upper Swan River Restoration Concept Plan 

Attachment D – 2009 Swan River Restoration – Conceptual Design Plan, Gravel Quantities and Implementation 

Cost Estimate 

Attachment E – Swan River Stream Restoration Environmental Assessment (NEPA Documentation) 

Attachment F – USFS Decision Notice and Finding of No Significant Impact 

Attachment G - Summit County Independent Contractor Agreement 

Attachment H – Mining and Reclamation permit documents 

 

Attachments are available on the Summit County website at the following URL: 

http://www.summitcountyco.gov/bids.aspx 

 

   

 

http://www.summitcountyco.gov/bids.aspx

